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Southern Natural Gas Company, LL.C; Notice of Request for Extension of Time

Take notice that on February 28, 2023, Southern Natural Gas Company, L.L.C
(SNGQG) requested that the Federal Energy Regulatory Commission (Commission) grant an
extension of time, until April 4, 2023, to complete its North System 2022 Project. SNG
received a prior notice authorization for the North System 2022 Project on March 5, 2022
which authorized: (1) the construction of approximately 2.2 miles of 8-inch-diameter
pipeline (Cordova Connector Line) in Walker County, Alabama; (2) the modification of
existing facilities along the SNG system in Walker, Morgan, Calhoun, Jefferson, and
Tuscaloosa counties, Alabama; and (3) the re-wheeling the existing Compressor Unit #1
at SNG’s Providence Compressor Station in Tuscaloosa County, Alabama. The
commission’s prior notice regulations require SNG to complete the construction of the
North System 2022 Project and make it available for service within one year from
issuance, or by March 4, 2023.1

In SNG’s request for an extension of time, SNG stated that as the construction of
the Project was nearing completion, SNG determined that for operational safety a Remote
Terminal Unit needed to be relocated to provide a 25-foot hazardous area radius with
additional equipment at its Cordova Start site. Due to this scope addition and rainy
condition SNG requests an extension of time in which to complete the Project from the
one-year date of March 4, 2023, to the new projected completion date of April 4, 2023.

This notice establishes a 15-calendar day intervention and comment period
deadline. Any person wishing to comment on SNG’s request for an extension of time
may do so. No reply comments or answers will be considered. If you wish to obtain
legal status by becoming a party to the proceedings for this request, you should, on or
before the comment date stated below, file a motion to intervene in accordance with the
requirements of the Commission’s Rules of Practice and Procedure (18 CFR 385.214 or
385.211) and the Regulations under the Natural Gas Act (18 CFR 157.10).2

As a matter of practice, the Commission itself generally acts on requests for
extensions of time to complete construction for Natural Gas Act facilities when such
requests are contested before order issuance. For those extension requests that are

1 18 CFR 157.207(c).

2 Only motions to intervene from entities that were party to the underlying proceeding
will be accepted. Algonquin Gas Transmission, LLC, 170 FERC 4 61,144, at P 39
(2020).



contested,’ the Commission will aim to issue an order acting on the request within 45
days.* The Commission will address all arguments relating to whether the applicant has
demonstrated there is good cause to grant the extension.> The Commission will not
consider arguments that re-litigate the issuance of the Certificate Order, including
whether the Commission properly found the project to be in the public convenience and
necessity and whether the Commission’s environmental analysis for the certificate
complied with the National Environmental Policy Act.® At the time a pipeline requests
an extension of time, orders on certificates of public convenience and necessity are final
and the Commission will not re-litigate their issuance.” The OEP Director, or his or her
designee, will act on those extension requests that are uncontested.

In addition to publishing the full text of this document in the Federal Register, the
Commission provides all interested persons an opportunity to view and/or print the
contents of this document via the internet through the Commission’s Home Page
(http://ferc.gov) using the “eLibrary” link. Enter the docket number excluding the last
three digits in the docket number field to access the document. At this time, the
Commission has suspended access to the Commission’s Public Reference Room, due to
the proclamation declaring a National Emergency concerning COVID-19, issued by the
President on March 13, 2020. For assistance, contact FERC at
FERCOnlineSupport@ferc.gov or call toll-free, (886) 208-3676 or TYY, (202) 502-8659.

The Commission strongly encourages electronic filings of comments, protests and
interventions in lieu of paper using the “eFile” link at http://www.ferc.gov. Persons
unable to file electronically should submit an original copy of the protest or intervention
by US mail to Kimberly D. Bose, Secretary Federal Energy Regulatory Commission, 888
First Street, NE, Washington, DC 20426. Submissions by any other courier in docketed
proceedings should be delivered to, Kimberly D. Bose, Secretary, Federal Energy
Regulatory Commission, 12225 Wilkins Avenue Rockville, Maryland 20852.

Comment Date: 5:00 pm Eastern Time on March 21, 2023.

Dated: March 6, 2023.

3 Contested proceedings are those where an intervenor disputes any material issue
of the filing. 18 CFR 385.2201(c)(1) (2020).

4 Algonquin Gas Transmission, LLC, 170 FERC 4 61,144, at P 40 (2020).

SId. P 40.

6 Similarly, the Commission will not re-litigate the issuance of an NGA section 3
authorization, including whether a proposed project is not inconsistent with the public
interest and whether the Commission’s environmental analysis for the permit order

complied with NEPA.

7 Algonquin Gas Transmission, LLC, 170 FERC 9 61,144, at P 40 (2020).



Kimberly D. Bose,
Secretary.
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